STATEMENT OF WORK AMENDMENT BUDGET
ACOE INTERAGENCY AGREEMENT NO. DW-96-9459-1301-0
' PHOSPHATE MINING INITIATIVE
JANUARY 2003

TASK 1 - Proiect Planning and Reporting _

. Background Review & Data Collection - 40hrs
. Work Plan Prep. - 40hrs

. QAPP Prep. - 20hrs.

. HASP Prep. - 10hrs

' Monthly Reports 24 months - 50hrs

TASK 2 - Mapping of Residential Areas Overlying Former Phosphate Minés

. Data Collection Support - 40hrs

TASK 3 - Screening Assessment of Gamma Radiation Levels

. Aerial Gamma Radiation Survey Contractor Procurement - 100hrs
. Contract Management and Project Close-Out - 150hrs
. Aenal Gamma Radiation Sub-Contract Cost (30,000 acres at $20/acre) - $600 000

TASK 4 - Ground-Based Radiation Survey Measurements

. Preliminary ground-based radiation support - 175hrs
TASK 5

. Preliminary environmental sampling for radioisotopes and/or radiation - 175hrs

TASK 6

. Draft ar_1d Final Aerial Gamma Survey Reports - 200hrs

Total Hours - 1000 x 100/hr (loaded rate) = $100,000
Sub-Contract Cost - $600,000
Total Project Cost - $700,000
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